

Street Lighting Investment improvements programme 2023/24

Street Lighting Programme Summary

Inspection Programme			
Duration	Start	Finish	Area
29 days	Tue 09/05/23	Mon 19/06/23	West Bromwich
7 days	Tue 20/06/23	Wed 28/06/23	Wednesbury
6 days	Thu 29/06/23	Thu 06/07/23	Walsall
22 days	Fri 07/07/23	Mon 07/08/23	Tipton
23 days	Thu 29/06/23	Mon 31/07/23	Oldbury
15 days	Tue 01/08/23	Mon 21/08/23	Smethwick
7 days	Tue 08/08/23	Wed 16/08/23	Rowley Regis
8 days	Thu 17/08/23	Tue 29/08/23	Cradley Heath
13 days	Tue 22/08/23	Fri 08/09/23	Birmingham

Lantern Replacement Programme				
Duration	Start	Finish	Area	Total
36 days	Tue 29/08/23	Tue 17/10/23	West Bromwich	1427
17 days	Wed 18/10/23	Thu 09/11/23	Wednesbury	664
13 days	Fri 10/11/23	Tue 28/11/23	Walsall	260
41 days	Fri 10/11/23	Fri 19/01/24	Tipton	1117
57 days	Wed 20/12/23	Thu 21/03/24	Oldbury	1133
37 days	Mon 22/01/24	Tue 12/03/24	Smethwick	734
17 days	Wed 13/03/24	Mon 08/04/24	Rowley Regis	334
19 days	Tue 09/04/24	Fri 03/05/24	Cradley Heath	376
31 days	Fri 22/03/24	Fri 08/09/23	Birmingham	608

Total	6653
--------------	-------------